A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
008127 LW Hillside 1-90 WB
Staked by Date Work Started Date Work Completed Date
NA 6/3/2019 10/4/2019
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 10/4/19
10/4/2019 10/9/2019

ITS - Fiber Communication System
Bid Item # 269

Previous Estimate for "Splice/Test Fiber" was at 90%. Contractor Completely Spliced and Tested Fiber. Brining this estimate 95 up to 100%.
100% - 90% = 10%

Amount = $52,000.00 x 10% = $5,200.00

OK TO PAY $5,200.00

Previous Estimate for "Install Innerduct” was at 98.19%. Contractor Completely Installed Innerduct., Bringing this estimate 95 up to 100%.
100% - 98.19% = 1.81%

Amount = $164,000.00 x 1.81% = $2,962.13

OK TO PAY $2,968.40

Previous Estimate for "Cable Vaults/Pull Boxes/Need Cabinets" was at 95.42%. Contractor completely installed Cable Vaults, Pull boxes and
Cabinets. Bringing this Estimate 95 up to 100%.

100% - 95.42% = 4.58%
Amount = $104,000.00 x 4.58% = $4,765.51

OK TO PAY $4,763.20

TOTAL AMOUNT = $5,200.00 + $2,962.13 + $4,765.51 = $12,927.64
TOTAL OK TO PAY = $12,927.64

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code

269.16 Platinum Tools EZ RJ-45 RAM-0201.7 7 / CATALOG CUT
RJ-45 Connector 11

269.16 Berk-Tek LANmark-6 OSP RAM-0201.6 7 / CATALOG CUT
CAT 6 OSP cable 11

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit, Date Init. Date No.

0269 ITS - FIBER 1 10/5/2019 L.S.  $12,927.. 7455 EK 10/10/19 95
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